Dummy Data - Projects

Depart , Overall Project Schedule Cost

Parks Asset Management Work Order System Green Green Green Green
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Dummy Data - Projects

Project Spend to Last Monthly Report : Projected Project
Submitted Current Phase | Project Start Date Finish Date

$580,000 10/5/15 Execution 5/1/14 8/1/16
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